


Lampiran 4

Timeline Kegiatan Ship to ship



START DATE: 09/08/2018 < >

ACTIVITY	START	END	REMARKS
REMAIN ON BOARD FUEL OIL	10/08/2018		
REQUEST PERMISSION LETTERS	11/08/2018	11/08/2018	
REKOM SUBMISSION	12/08/2018	19/09/2018	
SPI SUBMISSION	19/09/2018	27/09/2018	
VR SUBMISSION	27/09/2018	02/10/2018	
REALIZATION VO	02/10/2018	04/10/2018	
PIB PURCHASING	05/10/2018	07/10/2018	
CARGO LOADING-SINGAPORE	06/10/2018	08/10/2018	
SHIP - ON VOYAGE	08/10/2018	16/10/2018	
SHIP ARRIVED ON AMURANG	16/10/2018	16/10/2018	
STS CARGO UNLOADING	16/10/2018	18/10/2018	
END	18/10/2018	18/10/2018	

TB Lily Star Timeline 15.000 MT

Start Date: 10/08/2018

Activity	Agustus							September														Oktober															
	01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	01	02	03	04	05	06
STS EB TO LS TRIP 1	17 JAM LOADING PLUS MANOUVRE																																				
STS LS TO ZS	22 JAM DI BCHARING																																				
Zeynep Sultan ROB : 3.000 MT	3.000 MT							4000 MT							ZEYNEP SULTAN DAILY CONSUMPTION 500 MT																						
STS EB TO LS 4.000 MT TRIP 2																																					
STS LS TO ZS																																					
ZEYNEP Sultan ROB : 2.000 MT																																					
STS EB TO LS TRIP 3																																					
STS LS TO ZS																																					
ZEYNEP Sultan ROB : 2.000 MT																																					
STS EB TO LS TRIP 4																																					
STS LS TO ZS																																					
ZEYNEP Sultan ROB : 2.000 MT																																					

Catatan:

1. Pemakaian BBM TB/OS Lily Star 2 per-hari : 2,5 T
2. Tambahan per-bulan : 10 T * Rp. 8.100.000 = Rp 81.000.000
3. Biaya Pergerakan Kapal (ST3) : 8 * Rp. 1.000.000 = Rp 8.000.000
4. Biaya Premi ABK : 4 * Rp. 18.500.000 = Rp 74.000.000

TB Lily Star Timeline 15.000 MT

Start Date: 24 AGUSTUS 2016

Activity	Agustus							September														Oktober							November								
	01	02	03	04	05	06	07	08	09	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	01	02	03	04	05	06
Tahap Pertama: 15.000 MT																																					
STS EB TO LS TRIP 1	17 JAM LOADING PLUS MANOUVRE																																				
STS LS TO ZS	22 JAM DI BCHARING																																				
Zeynep Sultan ROB : 3.000 MT	3.000 MT							4000 MT							ZEYNEP SULTAN DAILY CONSUMPTION 430 MT																						
STS EB TO LS 4.000 MT TRIP 2																																					
STS LS TO ZS																																					
ZEYNEP Sultan ROB : 2.000 MT																																					
STS EB TO LS TRIP 3																																					
STS LS TO ZS																																					
ZEYNEP Sultan ROB : 2.000 MT																																					
STS EB TO LS TRIP 4																																					
STS LS TO ZS																																					
ZEYNEP Sultan ROB : 2.000 MT																																					
Bongkar Tahap Kedua: 15.000 MT																																					
STS EB TO LS TRIP 1																																					
STS LS TO ZS																																					
ZEYNEP Sultan ROB : 2.000 MT																																					
STS EB TO LS TRIP 2																																					
STS LS TO ZS																																					
ZEYNEP Sultan ROB : 2.000 MT																																					
STS EB TO LS TRIP 3																																					
STS LS TO ZS																																					
ZEYNEP Sultan ROB : 2.000 MT																																					
STS EB TO LS TRIP 4																																					
STS LS TO ZS																																					
ZEYNEP Sultan ROB : 2.000 MT																																					